
PSAP
Request

Date Phase I
Proj./Actual

Phase I *
Phase I 
Solution

Request
Date Phase II

Proj./Actual
Phase II *

Phase II
Solution

Deployment
Status

Accomack/Northampton 6/28/1999 3/7/2002 NCAS 9/25/2001 mid 2002
TDOA / 
AOA Phase I live 03/07/02

Alexandria 4/14/1999 3/27/2002 NCAS 7/12/2001 mid 2002
TDOA / 
AOA Phase I live 03/27/02

Arlington 4/14/1999 4/15/2002 NCAS 7/12/2001 mid 2002
TDOA / 
AOA Phase I live 04/15/02

Caroline County has not requested Phase I

Clarke 4/14/1999 2/14/2002 NCAS
TDOA / 
AOA Phase I live 02/14/02

Culpeper 11/22/1999 2/14/2002 NCAS
TDOA / 
AOA Phase I live 02/14/02

Fairfax 4/14/1999 11/14/2001 NCAS 7/12/2001 mid 2002
TDOA / 
AOA Phase I live 11/14/01

Fauquier 11/22/1999 2/14/2002 NCAS
TDOA / 
AOA Phase I live 02/14/02

Frederick 11/22/1999 3/14/2002 NCAS
TDOA / 
AOA Phase I live 03/14/02

Fredericksburg 3/29/2002 NCAS
TDOA / 
AOA

Received new Phase I request from 
County

King and Queen
TDOA / 
AOA County has not requested Phase I

King George 12/1/2000 NCAS
TDOA / 
AOA

Agreement signed.  Per LEC, County 
needs to order dedicated wireless 
trunks, CAD, RMS and 800 upgrades 
in progress, agrees we should check 
back each month
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Lancaster 11/5/2001
TDOA / 
AOA

sent agmt 12/03/01, PSAP profile 
1/26/02, Co Atty has issues with agmt, 
will discuss with Co Administrator, 
Cingular ordered trunks in March, 
trunks due May 1st.

Loudon 4/14/1999 2/21/2002 NCAS 7/12/2001 mid 2002
TDOA / 
AOA Phase I live 02/21/02

Louisa 11/22/1999 on hold NCAS
TDOA / 
AOA

County has signed agreement, trunks 
are in, County needs CPE upgrade, 
due mid March. 3/27/02 & 04/30/02 left 
message for status

Madison
TDOA / 
AOA County has not requested Phase I

Middlesex
TDOA / 
AOA County has not requested Phase I

Orange 11/22/1999 2/14/2002 NCAS
TDOA / 
AOA Phase I live 02/14/02

Page 2/6/2002
TDOA / 
AOA

sent agmt and PSAP profile 02/20/02, 
trunks have been ordered, no due date 
yet

Prince William 4/14/1999 1/9/2002 NCAS 7/12/2001 mid 2002
TDOA / 
AOA Phase I live 01/09/02

Richmond
TDOA / 
AOA County has not requested Phase I

Rappahannock
TDOA / 
AOA County has not requested Phase I

Shenandoah 6/25/1999 NCAS
TDOA / 
AOA

County signed agreement, LEC 
ordered Plant CPE upgrades, ETA for 
upgrades May 3rd, NCAS provider to 
hook up ALI circuits in April, trunks 
have been ordered

Spotsylvania 11/22/1999 NCAS
TDOA / 
AOA

Testing 03/14/02 failed - county has 
not ordered necessary trunks, LEC 
following up with county



PSAP
Request

Date Phase I
Proj./Actual

Phase I *
Phase I 
Solution

Request
Date Phase II

Proj./Actual
Phase II *

Phase II
Solution

Deployment
Status

Stafford 7/26/2001 2nd qtr 2002
TDOA / 
AOA

County signed agreement, LEC 
tandem merger to occur in May, 
County doesn't want service until 
merger complete

Warren 11/19/2001
TDOA / 
AOA

sent agmt and PSAP profile 12/03/01, 
County has not looked at paperwork as 
of 02/28/02, trunks ordered early April

Westmoreland 12/27/2000 NCAS
TDOA / 
AOA

County signed agreement.  Trunks 
ordering issues with LEC, have been 
reordered and reengineered several 
times since 9/26/01, LEC 
decommissioning tandem and doesn't 
have trunks to new tandems in place 
yet, trunks due mid May

Winchester 11/22/1999 3/14/2002 6/22/2001 mid 2002
TDOA / 
AOA Phase I live 03/14/02

Cingular DCS Market
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Bristol City 8/27/2001 Phase I live 8/27/01
Scott County has not requested Phase I
Smyth 4/18/2002 Beginning deployment tasks
Washington 5/28/1997 03/27/02 CPE issues still open 
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